

## Meeting Agenda

1. Shaun - progress with components construction at UT shop for nTMM-2
2. Leah (Nathan, Frank, Matt ) - Finishing paper for PRD submission
3. Yuri - current work with Mu-metal prototype at UT
4. Mubi - updates from UKY
5. Linus - updates from LU

# nTMM-2

Update on Equipment Fabrication

By

Shaun Vavra

6-30-2026



THE UNIVERSITY OF  
TENNESSEE  
KNOXVILLE

## Experiment Setup Status

- John has ordered all the required equipment for the experimental setup.
- All ordered equipment has been received and picked up, except for the borated poly material.
- UT funding for the additional mu-metal has been secured, and the material has been purchased.
- The mu-metal foil and the required aluminum pieces are currently at the machine shop awaiting fabrication.
- I have confirmed that the machine shop has the final design drawings and is prepared to begin machining as soon as scheduling permits.
- A target completion date of **mid-August** has been established for all machined components, with the expectation that fabrication may be completed earlier if shop availability allows.