
Agenda today 10/14/2024

1. Preparation schedule  comments         Yuri  5’

2. Current issues     John  5’

3. Summary of January 2024 Intensity Data James  20’

4. My DNP talk     Mubi  5’

5. AOB
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Design review 

Palettes

Poli wrap sheets 

Silica Gel 

Cd screens                            In production (Lawrence) 

1-st  power cables and filters In constructio

Second power cable

Power filter test

Degaussing NIM box   Assembly

Degaussing wire connections

Mag. field measurement & Degaussing tests

Brackets from  ORNL

Test seismic tether piece with magnet

Installation of  brackets and valves

Tie up cable around brackets 

Assemble CO2 gas filling system

Filling with CO2

Tieing up for transportation 

Two magnets transportation to ORNL

Fresh and spare battery for Data Logger

Geometry survey in 8713 at ORNL

Students access and training 

Start of GP-SANS installation 

Task

Preparation Schedule





Pallets for transportation are heavy. 
Need 4 people to load/unload
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